

25X1

25X1

6 April 1956

MEMORANDUM FOR: [REDACTED]

THROUGH : Contracting Officer

SUBJECT : Follow-Up on 1 March Suppliers' Meeting

25X1

1. I would like to commend you for a very businesslike job in following up the results of this meeting. I have carefully reviewed your 4 April report [REDACTED] and I am gratified by the very large number of actions already completed as well as the thoroughness of your report.

2. I am able from my own knowledge to advise you of the status of several of the items in this latest report, as follows:

IB1b - I am quite sure that Kelly Johnson has this matter actively under study and is attempting to develop a solution.

25X1

IB3d - [REDACTED] advised us on 4 March that a ground trainer has been or was being built at Watertown.

IB3f - We discussed this matter with Mr. Scott on 4 March. He presented a preliminary sketch which did not seem sufficiently promising to justify any further effort, unless and until some way can be found to provide multiple windows in the lower hatch and thus to make a lateral rocking camera. Mr. Scott will give further consideration to this problem.

25X1

IIIE1a - Arrangements have been completed at Watertown for the duplication of the mobility plan. I am asking [REDACTED] to make sure that both the mobility plan and the supply procedure for the ZI (Item IIIE1b) get distributed.

3. There are only two items on the list on which the delay reported by you seems to me serious; they are IB7d and IC1. These may require further follow up in your office.

- 2 -

4. I would like to receive in due time from you another progress report on these two items. No further follow-up report on the whole list will be necessary.

RICHARD M. BISSELL, JR.
Project Director

RMB:Jg (5 Apr 56)

Distribution:

Copy 1

- 2-Contracting Offr (AQUATONE General)
- 3-Deputy Project Director
- 4-Director of Material
- 5-Director of Operations
- 6-Director of Administration
- 7-RMB Proj Subject
- 8-RMB Proj Chrono
- ✓ 9-Project Chrono
- 10-Project Reading

1001000

SECRET

25X1



Copy 7 of 8

2 April 1956

CONTRACT APPROVAL

Contract No. SP-1913

ILLEGIB

Approval is hereby granted to purchase as a direct charge to Contract No. SP-1913 certain spare parts for a [redacted] System Serial 11 (USAF Ser. #2), as detailed in the attached listing. The estimated cost of such spare parts is \$1,000.00. The spare parts, when procured from Gilfillan Bros. Inc. 1815 Venice Boulevard, Los Angeles, California, are to be delivered to the ranch.

25X1

Distributions:

Orig - Addressee - Kelly

1 - SP-1913 Master/approvals

2 - SP-1913 Service

3 - Material

4 - Finance, [redacted]

5 - Security

6 - Chrono

7 - Reading

OPM:lt (11/2/56)

[redacted]
Contracting Officer
Contract No. SP-1913

25X1

Attachment

SECRET

SECRET

ILLEGIB

ADDITIONAL SPARE PARTS FOR [REDACTED] SYSTEM #11 (DEAF SEE #2)

<u>Qty.</u>	<u>Item</u>
1	Relay, ADE #A8622-1
1	Relay, ADE #A8990-1
1	Relay, ADE #A8990-2
1	Relay, ADE #A8990-3
1	Relay, AN 3353-1
1	Relay, ALL #MHL-0-180
1	Relay, PHR #M2A
1	Relay, GYCI #RM160-NC-117
1	Relay, GYCI #RM20-NC-28
2	Relay, WF #275B
1	Relay, OIB #57695
1	Relay, OIB #59102
1	Relay, OIB #61300
1	Relay, OIB #62060
2	Relay, OIB #66385
1	Relay, WEI #5625 F-1970
1	Relay, GYCIF RC-30
2	Crystal Unit Rectifying JAN IM43
2	Crystal Unit Rectifying JAN IM126
2	Crystal Unit Rectifying JAN IM69
4	Lamp, GE #304
25	Fuse, Cartridge: 1/4 Amp, 250V MTS# Type AGC
25	Fuse, Cartridge: Slow Blow: 1/16 Amp, JAN #F020RC62E
25	Fuse, Cartridge: Slow Blow: 1/8 Amp, JAN #F020R1R50B
25	Fuse, Cartridge: Slow Blow: 1/4 Amp, JAN #F020R250B
25	Fuse, 1/2 Amp, JAN #F020R500A
25	Fuse, Cartridge, Slo-Blo 0.5 Amp 250V MTS Type MHL
25	Fuse, 1 1/2 Amp, Slo-Blo JAN #F020DR50B
1	Tube, Dual Triodes #1A 306
8	Tube, JAN #12AT7WA
1	Tube, JAN 12DP7
1	Tube, JAN 2K25
2	Tube, JAN 3B24N
1	Tube, JAN 3B26
1	Tube, JAN #3B28
1	Tube, JAN 3E29
1	Tube, JAN 4C35
1	Tube, JAN 5Y30TA
4	Tube, JAN 5654/6AK5V
1	Tube, JAN 5670
3	Tube, JAN 5726/6AL5V
1	Tube, JAN 5933
1	Tube, JAN 6AK5
2	Tube, JAN 6AQ5
1	Tube, JAN 6AU6WA
1	Tube, JAN 6J4
1	Tube, JAN 8298
1	Waveguide, Flexible: GIB #72421
4	Rectifier, Crystal: JAN #1M23C

SECRET

SECRET

Additional Spares, (page 2)

<u>Qty.</u>	<u>Item</u>
4	Rectifier, Crystal: JAN #1N23CR
1	Brake, Magnetic, OIR #7611

SECRET